

# MANTSOPA LOCAL MUNICIPALITY



## DRAFT IDP AND BUDGET PROCESS PLAN 2023/2024

# **CONTENTS**

## **SECTION ONE: INTRODUCTION AND BACKGROUND**

- 1.1 Introduction
- 1.2 Legal Planning Context
- 1.3 Alignment between IDP, Budget and PMS
- 1.4 The Purpose of the Process Plan
- 1.5 The Annual Budget

## **SECTION TWO: IDP DEVELOPMENT PROCESS**

- 2.1. Key elements to be addressed in this process
  - 2.1.1. Refine and/or develop the strategic elements of the IDP in terms of the Council's new Priorities

## **SECTION THREE: HORIZONTAL AND VERTICAL ALIGNMENT**

- 3.1. Framework plan
- 3.2. Alignment with stakeholders
- 3.3. Stakeholders in the IDP process

## **SECTION FOUR: PUBLIC PARTICIPATION IN THE IDP PROCESS**

- 4.1. Community-based planning

## **SECTION FIVE: ORGANISATIONAL ARRANGEMENTS**

- 5.1. IDP institutional and management arrangements
- 5.2. IDP and Budget Forum
- 5.3. Ward-based planning Forum
- 5.4. IDP Task Team
- 5.5. Roles and Responsibilities of Different Spheres of Government in the IDP Process

## **SECTION 6: ROLES, RESPONSIBILITIES AND KEY ACTIVITIES**

- 6.1 Role-players
- 6.2 Summary of key IDP and Budget activities 2023-2024 for 2024-2025 Financial Year

## **SECTION ONE: INTRODUCTION AND BACKGROUND**

### **1.1 Introduction**

The Integrated Development Plan (IDP) process is a process through which the municipalities prepare strategic development plans for a five-year period. An IDP is one of the key instruments for local government to cope with its new developmental role and seeks to arrive at decisions on issues such as municipal budgets, land management, promotion of local economic development and institutional transformation in a consultative, systematic, and strategic manner.

In order to ensure certain minimum quality standards of the IDP Review process and proper coordination between and within spheres of government, municipalities need to prepare the IDP review process plan and formulate a budget to implement the IDP. The IDP and Budget Process Plan has to include the following:

- A programme specifying the timeframes for the different planning steps;
- Appropriate mechanisms, processes and procedures for consultation and participation of local communities, organs of state, traditional authorities, and other role players in the IDP review and budget formulation processes; and
- Cost estimates for the review process.
- The preparation of the IDP process plan is, in essence, the formulation of the IDP and Budget
- Processes are set out in writing and require adoption by the Council.

### **1.2 Legal planning context**

The preparation of the IDP and Budget processes are regulated by the Municipal Systems Act, No 32 of 2000 and the Municipal Finance Management Act, No 56 of 2003. This is to ensure certain minimum quality standards of the integrated development planning and budget process and proper coordination between and within the spheres of government.

As the IDP is a legislative requirement it has a legal status, and it supersedes all other plans that guide development at the local level.

The Municipal Systems Act, No. 32 of 2000 (as amended) and the Municipal Finance Management Act, No. 56 of 2003 confer the responsibility on the Mayor to provide political guidance over the budget process and the priorities that must guide the preparation of the annual budgets. In terms of section 53 of the Municipal Finance Management Act, the Mayor must also coordinate the annual revision of the integrated development plan in terms of section 34 of the Municipal Systems Act and the preparation of the annual budget and determine how the integrated development plan is to be taken into account or revised for the purpose of the budget. The Municipal Systems Act further requires the following regarding the IDP process:

Chapter 5 and Section 25 (1) of the Municipal Systems Act (2000) indicate that:

- Each municipal council must, within a prescribed period after the start of its elected term, adopt a single, all-inclusive, and strategic plan for the development of the municipality which-
- Links integrate and coordinate plans and take into account proposals for the development of the municipality;
- Aligns the resources and capacity of the municipality with the implementation of the plan;
- Complies with the provisions of this Chapter; and
- Is compatible with national and provincial development plans and planning requirements binding on the municipality in terms of legislation.

In terms of the core components of the integrated development plan, Chapter 5 and Section 26 of the Municipal Systems Act (2000) indicate that:

An integrated development plan must reflect-

- The municipal council's vision for the long-term development of the municipality with special emphasis on the municipality's most critical development and internal transformation needs;
- An assessment of the existing level of development in the municipality, which must include an identification of communities which do not have access to basic municipal services;
- The council's development priorities and objectives for its elected term, including its local economic development aims and its internal transformation needs;

- The council's development strategies must be aligned with any national and provincial sectoral plans and planning requirements binding on the municipality in terms of legislation;
- A spatial development framework must include the provision of basic guidelines for the land use management system for the municipality;
- The council's operational strategies;
- Applicable disaster management plans;
- A financial plan, which must include a budget projection for at least the next three years; and
- The key performance indicators and performance targets are determined in terms of section 41.

Section 27 stipulates that:

- Each district municipality, within a prescribed period after the start of its elected terms and after following a consultative process with the local municipalities within its area, must adopt a framework for integrated development planning in the area as a whole;
- A framework referred to in subsection (1) binds both the district municipality and the local municipalities in the area of the district municipalities;
- The framework must ensure proper consultation, coordination, and alignment of the IDP Process of the district municipality and the various local municipalities.

### **1.3 Alignment between IDP, Budget and PMS**

In terms of the Municipal Systems Act, municipalities are required to prepare an organizational performance management system that must be linked to the IDP. Tremendous progress has been made with the process of aligning the IDP, Budget and Performance Management System (PMS).

The PMS process will address the following issues:

- Alignment of the PMS, Budget and IDP processes;

The IDP, performance management systems (PMS) and budget are all components of one overall development planning and management system. The IDP sets out what the municipality aims to accomplish, and how it will do this. The PMS enables the municipality to check to what extent it is achieving its aims. The budget provides the resources that the municipality will use to achieve its aims. As indicated earlier, every attempt has been made in this process plan to align

the IDP and PMS formulation and/or review, and the budget preparation process. The linkages of the three processes are summarized in the following diagram:

**Fig 1: The linkages between IDP, Budget and PMS**



#### **1.4 The purpose of the process plan**

Mantsopa Local Municipality needs to plan, direct, and manage its capacity and resources to support the successful implementation of its integrated development planning process and budget. The reality of limited capacity and resources in Mantsopa Local Municipality demands innovation and the need for greater intergovernmental cooperation between various spheres of government.

The Mantsopa Local Municipality process plan is seen as a document that describes how the municipality will develop and implement the integrated development plan through the budget in its area of jurisdiction. Therefore, it will have a meaningful bearing on the current IDP document once completed and/or most importantly, it may lead to the process of the development of a new and all-inclusive integrated development planning methodology to plan and actualize future development in Mantsopa Local Municipality through our budgetary allocations. The process plan is thus similar to the business plan and deals with the allocation of municipality capacity and resources in support of and serves as a guideline in terms of which Mantsopa Local Municipality will carry out its mandate with regard to integrated development planning.

This plan is meant to ensure the proper management of the planning process through the following:

- Setting the scene to manage the planning process and legal requirements in planning for the implementation of the integrated planning system;
- A programme specifying a schedule that guides IDP and budget planning processes and various planning steps;
- Outlining appropriate mechanisms, processes, and procedures on how the public, stakeholders, and state organs can participate in the drafting of the IDP and formulation of the budget structures that will be used to ensure this participation
- Indicate necessary organizational arrangements to ensure the successful implementation of the integrated development planning process;
- Binding plans and planning requirements, i.e. policy and legislation;
- Mechanisms and procedures for vertical and horizontal alignment;
- A programme specifying how will the processes be monitored in order to manage the progress of the IDP and budget processes.

### **1.5 The annual budget**

The Annual Budget and the IDP are inextricably linked to one another, something that has been formalised through the promulgation of the Municipal Finance Management Act (2004). Chapter 4 and Section 21 (1) of the Municipal Finance Management Act (MFMA) indicate that:

*The Mayor of a municipality must-*

- a) *At least 10 months before the start of the budget year, table in the municipal council a time schedule outlining key deadlines for;*
  - I. *The preparation, tabling, and approval of the annual budget;*
  - II. *The annual review of-*
    - a. *The integrated development plan in terms of section 34 of the Municipal Systems Act; and the budget-related policies.*
    - b. *The tabling and adoption of any amendments to the integrated development plan and the budget-related policies; and*
    - c. *The consultative processes forming part of the processes referred to in subparagraphs (I), (ii) and (iii).*

This document constitutes the Process Plan of the IDP Review 2021-22 and Budget formulation 2021-22 for the Mantsopa Local Municipality and essentially fulfills the function of a business plan and/or operational plan for the IDP process and presents, in a simple and transparent manner **what** should happen **when**, by **whom**, with **whom** and **where** during the process of formulating an IDP for the Mantsopa Local Municipality.

## **SECTION TWO: IDP DEVELOPMENT PROCESS**

### **2.1 Key elements to be addressed in this process**

The Municipality will pursue the following strategic goals during this term of local government that are informed by the 10 National Electoral Mandate, Medium-Term Strategic Framework and Municipal Turnaround Strategy and 2030 sustainable development goals:

- To ensure service excellence within and around Mantsopa Local Municipality;
- To stimulate integrated and sustainable economic development;
- To improve and sustain financial, human resource and management excellence;
- To evolve institutional excellence through a thoroughgoing institutional reengineering, effective leadership, and effective long-range development planning.
- The municipality will accelerate implementation to roll back the existing service delivery backlog identified during the IDP review process as well as in consultation with the community, and in line with the financial situation of the municipality.

The following is a summary of the main activities to be undertaken during this IDP Process:

#### **2.1.1 Refine and/or develop the strategic elements of the IDP in terms of the council's new priorities**

- ☐ Refine and/or develop the vision and objectives;
- ☐ Refine and/or develop the strategy elements of the IDP;
- ☐ Determining new programmes to achieve strategic intent;
- ☐ Refine and enhance institutional plans;
- ☐ Refine and/or develop the spatial development framework;
- ☐ Tightened performance management system;
- ☐ Develop an organisational scorecard;
- ☐ The preparation and review of relevant sector plans;



## **SECTION THREE: HORIZONTAL AND VERTICAL ALIGNMENT**

### **3.1. Framework plan**

In terms of Chapter 5 and Section 26 of the Municipal Systems Act (2000), districts are required to prepare and adopt a Framework Plan which indicates how the District and Local Municipalities will align their IDPs. The Framework Plan provides the linkage and binding relationships to be established between the district and local municipalities in the district and in doing so, proper consultation, coordination and alignment of the review process of the district municipality and various local municipalities can be maintained.

Alignment with service providers is essential to ensure that the district and local municipality's priorities can be reflected in the service providers' project prioritization process and in turn, the service providers' projects can be reflected in the IDP document. Regular meetings with service providers would be required in the course of the IDP review process.

### **3.2. Alignment with stakeholders**

Alignment with stakeholders is essential in order that the Thabo Mofutsanyana District Municipality and Mantsopa priorities can be reflected in their project prioritization process, as well as reflecting those projects in the IDP. It is anticipated that the IDP and Budget Conference and IDP Programme Workshops which will be led by Mayor and Municipal Manager will create such a platform as well as a series of individual meetings with key organs of the state.

### **3.3. Stakeholders in the IDP process**

#### ***□ Municipality***

The IDP guides the development plans of the local municipality.

#### ***□ Councillors***

The IDP allows Councillors to make decisions based on the needs and aspirations of their constituencies.

#### ☐ *Communities and other stakeholders*

The IDP is based on community needs and priorities. Communities have the chance to participate in identifying their most important needs. The IDP process encourages all stakeholders who reside and conduct business within a municipal area to participate in the preparation and implementation of the development plan.

#### ☐ *National and provincial sector departments*

Many government services that affect communities at the local level are delivered by provincial and national government departments -for example, police stations, clinics, and schools.

Municipalities must consider the programmes and policies of these departments. The departments should participate in the IDP process so that they can be guided on how to use their resources to address local needs.

## **SECTION FOUR: PUBLIC PARTICIPATION IN THE IDP PROCESS**

### **4.1. Community-based planning**

A fundamental and statutory component of the IDP process is community engagement and public participation. Participation in the integrated development planning process is only one of the several areas of participatory interaction between local government and citizens. The municipality's approach to participatory interaction is based on its innovative ward-based planning process or community-based planning (CBP) process where all 9 wards will be involved in the confirmation of their development priorities. CBP as a form of participation in the development of Mantsopa IDP is seen within the context that it must be people-focused and empowering, led and owned by Ward Councilors and ward committee members, based on the vision and strengths of the ward, and should be holistic and promote mutual accountability between elected public representatives, community, and municipal administration.

Through CBP, communities and stakeholders highlight and/or confirm their development priorities that should be included in the IDP in the form of projects, services, and programmes.

## **SECTION FIVE: ORGANISATIONAL ARRANGEMENTS**

### **5.1 IDP Steering Committee**

The IDP Steering Committee is a strategic, political, and technical working team making political and technical decisions and inputs that must ensure a smooth compilation and implementation of the IDP. The IDP Steering Committee has been operational since the inception of the IDP preparation process. The IDP SC and the Stakeholder Forum will be reconstituted for the preparation of the IDP process. As part of the IDP review and budget formulation process, the Steering Committee which supports the Municipal Manager, IDP and the Budget Office should remain as follows:

## **5.2 Municipal Manager**

As a head administration, the Municipal Manager is responsible and accountable for the implementation of the municipality's IDP, and the monitoring of progress with the implementation of the plan. He is also responsible person for championing the integrated development planning process.

## **5.3 IDP Manager**

Amongst others, the following responsibilities have been allocated to the IDP Manager for the IDP Process:

- Ensure that the Process Plan is finalized and adopted by Council;
- Adjust the IDP according to the proposals of the MEC;
- Identify additional role-players to sit on the IDP Stakeholder Forum;
- Ensure the continuous participation of role players;
- Monitor the participation of role players;
- Ensure appropriate procedures are followed;
- Ensure documentation is prepared properly;
- Carry out the day-to-day management of the IDP process;
- Respond to comments and enquiries;
- Ensure alignment of the IDP with other IDPs within the District Municipality;
- Co-ordinate the inclusion of Sector Plans into the IDP documentation;
- Co-ordinate the inclusion of the Performance Management System (PMS) into the IDP;
- Submit the reviewed IDP to the relevant authorities.

## **5.4 IDP and Budget Forum**

### **Composition of IDP and Budget Forum**

The IDP and Budget Forum will facilitate and coordinate participation as part of the preparation phase of the IDP and will continue its functions throughout the annual IDP review processes. The proposed composition of the IDP and Budget Forum is potentially municipal stakeholders.

### **Terms of Reference for the IDP Representative Forum**

- The terms of reference for the IDP Representative Forum are as follows:
- Represent the interest of the municipality's constituency in the IDP process;
- Form a structures link between the municipality and representatives of the public;
- Provide an organizational mechanism for discussion, negotiation and decision-making between the stakeholders including municipal government;
- Ensure communication between all the stakeholder representatives including the municipal;
- Monitor the performance of the planning and implementation process
- Integrate and prioritize issues, strategies, projects, and programmes and identify budget requirements; and
- Monitor the performance of the planning and implementation process.

### **Roles and Responsibilities of Different Spheres of Government in the IDP Process**

The responsibility to prepare and adopt IDPs lies with Mantsopa Local Municipality. However, IDP is seen as a key measure to identify and respond timeously and effectively to local developmental challenges and priorities, in a manner that leverages the involvement and responses of all stakeholders including across sectoral basis and contributions by the district, provincial and national governments. It is, therefore, a requisite for all stakeholders to be fully aware of their own responsibilities and of other role-players' responsibilities so that the planning process is smooth and well-organized.

In order to ensure that there is a clear understanding of all required roles and responsibilities between the three spheres, the following are highlighted:

<b>SPHERE OF GOVERNMENT</b>	<b>ROLES AND RESPONSIBILITIES</b>
<b>Local</b>	
Local municipality	Prepare an IDP Adopt an IDP
District municipality	Prepare an IDP Adopt an IDP  Provide support to poorly capacitated local municipalities Facilitate the compilation of a framework which will ensure Coordination and alignment between local municipalities and the district.
<b>Provincial</b>	
CoGTA	Coordinate training Provide financial support Provide general IDP guidance Monitor the process in the province Facilitate coordination and alignment between district Municipalities. Facilitate resolution of disputes between municipalities Facilitate alignment of IDPs department policies and programmes. Assess IDPs
Sector Departments	Provide relevant information on sector department's policies, Programmes and budgets Contribute sector expertise and technical knowledge to the Formulation of municipal policies and strategies. Be guided by municipal IDPs in the allocation of resources at Local level.
<b>National</b>	
Department of Cooperative Governance And Traditional Affairs	Issue legislation and policy in support of IDPs Issue Integrated Development Planning Guidelines Provide financial assistance Provide a national training framework Establish a planning and Implementation Management Support System.
Sector Departments	Provide relevant information on sector department's policies, programmes and budgets. Contribute sector expertise and technical knowledge to the formulation of municipal policies and strategies Be guided by municipal IDPs in the allocation of resources at Local-level.

## **SECTION SIX: ROLES, RESPONSIBILITIES AND KEY ACTIVITIES**

### **6.1 Role players**

The municipality will confirm the identification of the following role players in the IDP and Budget processes:

#### **Internal role-players**

- Council and the EXCO
- Nominated Councillors
- Mayor
- Municipal Manager
- IDP Manager
- IDP/Budget Steering Committee
- Stakeholder Forum/Civil Society

#### **External role-players**

- Relevant government department
- Municipal officials
- Representative Forum/Civil Society

## 6.2 Summary of key IDP and Budget activities 2023-2024 for 2024-2025 Financial Year

IDP & BUDGET PHASE	IDP STAGE	RESPONSIBILITY	COMPLIANCE	TARGETED DATE	TARGETTED AUDIENCE
<b>PREPARATION</b>	Notice on the compilation of the process plan and advertisement of the draft process plan	IDP Manager	In compliance with Section 28 (3) of the Municipal Systems Act, 32 of 2000	July/August	All community stakeholders
	Tabling and Adoption of the Final IDP and Budget Process Plan for 2024-2025	Council	In compliance with Section 28 ((1) of the Municipal Systems Act, 32 of 2000	Before 31 August 2023	Council
<b>ANALYSIS</b>	Situation analysis and data collection	IDP Manager	Operational	August/September	All community stakeholders
	Ward committees' engagement and ward profiles data collection	IDP Manager	In compliance with Section 42 of the Municipal Systems Act, 32 of 2000	October 2023	Ward Committees
	District Municipality and Provincial Government consultations	IDP Manager	In compliance with Section 31 of the Municipal Systems Act, 32 of 2000	October 2023	District Municipality and Provincial government
	Finalisation of the desktop study	IDP Manager	Operational	November 2023	Management
<b>STRATEGIES</b>	Objectives and strategies for consolidation	IDP Manager and Directors	Operational	January 2024	Management
	IDP and Budget Steering	Mayor, EXCO,	In compliance with Section 21	January 2024	Mayor, EXCO,

	Committee	Directors and Management	(1)(b) of the Municipal Finance Management Act, 56 of 2003		Directors and Management
	Compilation of ward-based strategic guidelines on SDF, LED, WSDP, Housing Sector Plans, and other infrastructure development	Mayor, EXCO, Directors and Management	Operational	January 2024	Mayor, EXCO, Directors and Management
<b>PROJECT</b>	Ward-based projects identification in consultation with communities	All community stakeholders	Operational	February 2024	All community stakeholders
	IDP and Budget Steering Committee	Mayor, EXCO, Directors and Management	In compliance with Section 21 (1)(b) of the Municipal Finance Management Act, 56 of 2003	February 2024	Mayor, EXCO, Directors and Management
<b>INTEGRATION</b>	IDP Representative Forum	Mayor, MM, Councillors, Directors, Managers, Sector Departments Community, and other Stakeholders	In compliance with Section 29 (b) of the Municipal Systems Act, 32 of 2000	March 2024	Mayor, MM, Councillors, Directors, Managers, Sector Departments Community, and other Stakeholders
	Tabling and noting of Draft IDP and Budget 2024-2025	Council	In compliance with	31 March 2024	Council
	Submission of Draft IDP and	IDP	In compliance with Section 32	10 days after the	Provincial,



	Budget 202-2025 to Provincial Cogta	Manager/Municipal Manager	of Municipal Systems Act, 32 of 2000	Council noting	National Government, and District Municipality
	Provincial IDP Assessments	Free State Provincial Government	In compliance with Section 31 of Municipal Systems Act, 32 of 2000	April 2024	Mantsopa Local Municipality
	Draft Budget 2024-2025 proposal meetings in all wards	Mayor, Councillors and Management	In compliance with Section 21 (1) (b) (iv) of the Municipal Finance Management Act, 56 of 2003	April 2024	All community stakeholders
<b>APPROVAL</b>	Incorporate public comments, Assessment report comments	IDP Manager	Operational	May 2025	IDP Manager
	Approval of the final IDP and Budget IDP2024-2025	Council	In compliance with Section 24 of the Municipal Finance Management Act, 56 of 2003	31 May 2024	All community stakeholders
	Submission of final IDP and Budget to MEC FSCogta	IDP Manager	In compliance with Section 32 of the Municipal Systems Act, 32 of 2000	10 days after approval by Council	FSCogta
	The tabling of SDIBP 2024/2025 including Annual Performance of the MM and Section 57 Managers	Mayor/PMS Manager/Municipal Manager		June 2023	Council and Management

**NB!** When and where it is deemed impossible to hold public consultations, multimedia platforms will be used as a mechanism for public engagement.

**Compiled by:**

---

**L.N Mariti**

**Manager: Integrated Development Planning**

**Recommended by:**

---

**M.R.E Mogopodi**

**Municipal Manager**